



# Status NWE Intraday Project

European Market Design Working Group  
May 31<sup>st</sup> 2013



# Tender process planning



| Step   | Deadline       |                      |
|--|----------------|----------------------|
| FRs & TRs final draft distributed  | 5.12.2012      | Completed            |
| RFO distributed  | 21.12.2012     | Completed            |
| Deadline for Vendors to submit questions on the RFO to PXs   | 18.1.2013      | Completed            |
| Deadline for PXs to answer questions of Vendors on the RFO   | 25.1.2013      | Completed            |
| Deadline for receiving the Offers from Vendors   | 8.2.2013       | Completed            |
| Technical evaluation - Q&A sessions with Vendors, Technical shortlisting of Vendors + ENTSOE validation of the Technical evaluation against their technical requirements | 17.4.2013      | Completed            |
| Commercial evaluation phase: Q&A with shortlisted vendors  | 27.4.2013      | Completed            |
| General workshop evaluation sessions with vendors  | 4.4; 5.4.2013  | Completed            |
| Final vendor selection and start of contract negotiations  |                | Pending ACER opinion |
| Notification of the result to ACER (final selection or escalation):  | 12 April 2013. |                      |
| Formal notice provided on  | 26 April 2013. |                      |

## **Tender process planning**

**Florence Forum – May 15th 2013**

### **ACER**

- **More clarifications needed on offers from the Vendors**
- **Short timeline**
- **Opinion by end of June...**

**PXs confirmed that, in case they do not achieve consensus, the procurement agreement binds them to ACER's informal opinion subject to**

- **Cost recovery agreements**
- **Good governance principles**