

Feedback European Market Design WG - meeting 16/09/13

September 26th 2013





Status of CWE FB Project

Outcome from the **public consultation/survey**

Simulation of **FB market results**: increase of the quality, but still some fine-tuning needed

Globally, the simulated market results confirm the previous **benefits** for CWE DA market welfare

Regulatory approval process launched at national level

Market Forum October ,10th




CWE FB Project Planning

Considering the coordination of testing activities with NWE/PCR, the objective of the CWE FB MC project is to be technically and operationally ready in March 2014 after successful launch of the NWE DA Project

The Go Live is subject to the following dependencies:


- NRA approval
- Readiness of IT Systems and operational aspects
- Satisfactory completion of the external parallel run
- Coordination with NWE extensions (SWE, etc.) and successful testing
- Market Participants' acceptance and readiness (tooling, member testing, additional request for data publication)



04.10.2013

NWE DA – Planning Overview







Status of NWE DA Project

CREG draft decision: August 22nd "afkeuring maar kan haar beslissing herzien onder voorwaarden":

- Expects a proposal for a market coupling in the CWE region based on the flows
- To work on the internalisation of losses on a non-discriminatory way for both AC and DC interconnectors and internal lines and all relevant timeframes in cooperation with the other NWE project parties

Testing: Integration Tests finished, Simulation tests started

Member testing: 2 weeks starting from 14/10, registration till Monday 30/09

NWE price cap harmonization approved (- 500 €/MWh & + 3000 €/MWh).


CWE Forum (Timeslot for NWE): October 10th

Information session Elia/Belpex: October 15th



Status NWE+ ID Project

Scope "NWE+ ID":



System provider for the SOB/CMM: ACER released its final Informal Opinion on the preferred provider on June,17th. All involved PXs commit to start contract negotiation with the Vendor.

In September, PXs and TSOs will set-up of the formal Joint ID Organisation

In October, **costs sharing and recovery principles** should be validated by NRAs

04.10.2013