

# XBID NWE+ project

Status Update

EMD WG

Brussels, 15/01/2015


Martine Verelst

## Progress Made


- Business Blueprint Phase deliverables : all, except one, signed-off end of December 2014.
- Identification of gaps
- Performance : good progress, almost finalised
- Contract negotiations progressing at low pace
- First User Group meeting held
- Open point : separate code base



# Integrated Plan: Critical Path for Contract Signature from Dec 2014




.....> Milestone re-planned      → Input/ Dependency





# Tentative Project Timeline

Will be updated and submitted to NRAs at end Feb



**Note**





- The contingency can be used in any of the testing step (applicable for IAT, FAT, UAT).






# Overview of Local Implementation Projects (LIPs)

	Draft LIP	Tentative Participants <sup>1</sup>
1	Nordic	Fingrid, EnDK, SvK, Statnett, NPS
2	DK2/DE (Kontek)	EnDK, 50Hz, NPS, EPEX
3	DK1/DE, DE/NL	EnDK, TenneT NL& DE, Amprion, EPEX, APX/Belpex, NPS
4	NorNed	Statnett, TenneT NL, APX/Belpex, NPS
5	FR/DE, CH/DE, CH/FR, DE/AT	Amprion, TransnetBW, APG, RTE, Swissgrid, EPEX, NPS
6	NL/BE	Elia, TenneT NL, APX/Belpex
7	BritNed	BritNed, NG, TenneT NL, APX/Belpex, APX UK
8	FR/BE	RTE, Elia, APX/Belpex, EPEX
9	FR/ES	RTE, REE, EPEX, OMIE
10	IFA	RTE, NG, NPS, EPEX
11	AT/CH	APG, Swissgrid, EPEX
12	ES/PT	REE, REN, OMIE

-  TSOs and PXs participating for developing and implementing the XBID Solution
-  PXs participating; TSOs observers
-  PX observer status
-  Adherence of PX to the project ongoing



<sup>1</sup> The list is based on the present status of PXs active in the concerned countries; it does not prevent any other PX joining as soon as they are selected as NEMO in one of the countries.