




Status NWE Day-Ahead Project

European Market Design Working Group
May 31st 2013



NWE DA – Procedures



Due to some minor open issues, the Backup, Special and Fallback procedures were delayed. The Backup and Special procedures have been finalized and for the Fallback procedures the last open points are being addressed.

NWE DA – overview

- Entrance testing has successfully started with all involved parties.
- SWE has joined the NWE testing.
- Losses study: simulations, analysis and report finished and approved.
- NWE BUP and SPE Procedures finalized and approved.
- Constructive Market Participant meeting held on 06/05.
 - ✓ Full Decoupling : request for >10' time between SA results publication and submission of new bids on the PXs
 - ✓ Generation Nomination deadline : 45' not enough
- Final Regulatory Package finalized and approved.

NWE DA - NWE 2nd Stakeholders Forum

June 14th @ London



Agenda	
10.30-10.40	Welcome Speech [Bente Hagem, Executive Vice President, Statnett SF]
10.40-11.25	Short recap of the NWE Architecture and the PCR Algorithm [René Müller, Customers & Markets, TenneT TSO GmbH] [Thijs Engels, Research & Development Consultant, APX Group]
11.25-11.55	Presentation of the NWE Study on the Implementation of Loss Factors on DC Links [Tore Granli, Senior Adviser, Statnett SF]
11.55-12.10	Q&A
12.10-13.00	Lunch
13.00-14.30	Presentation of NWE Procedures and Timings <ul style="list-style-type: none"> • Market Consultation • Fallback [Denis Besnier, Director Projects & Development, EPEX SPOT SE]
14.30-15.00	Q&A
15.00-15.20	Coffee break
15.20-16.05	Project Planning and External Communication [Tjitske Kramer, Project Manager NWE Price Coupling Project, BELPEX SA] [Wolfram Vogel, Director Public Affairs & Communications, EPEX SPOT SE]
16.05-16.20	Q&A
16.20-16.30	Closing Speech [Jean-François Conil-Lacoste, Chairman of the Management Board, EPEX SPOT SE]
	Reception/Drinks