



Status NWE Intraday Project

European Market Design Working Group
March 15th 2013



The intraday cross-border solution




- ✓ Orders will be matched in continuous manner, respecting the cross border capacities
- ✓ In interim phase : should allow also for explicit access (on selected borders upon regulator's decision)
- ✓ Participating PXs for the moment :



- ✓ CMM : Capacity Management Module
- ✓ SOB : Shared Order Book

Architectural landscape...



NWE ID – Tender process CMM/SOB



Step	Deadline	
FRs & TRs final draft distributed	5.12.2012	Completed
RFO distributed	21.12.2012	Completed
Deadline for Vendors to submit questions on the RFO to PXs	18.1.2013	Completed
Deadline for PXs to answer questions of Vendors on the RFO	25.1.2013	Completed
Deadline for receiving the Offers from Vendors	8.2.2013	Completed
Technical evaluation - Q&A sessions with Vendors, Technical shortlisting of Vendors + ENTSOE validation of the Technical evaluation against their technical requirements	13.3.2013	In process
Commercial evaluation phase: Q&A with shortlisted vendors	22.3.2013	
General workshop evaluation sessions with vendors/ Final vendor selection and start of contract negotiations	5.4.2013	
Notification of the result to ACER (final selection or escalation):	12 April 2013.	

PXs confirmed that, in case they do not achieve consensus, the procurement agreement binds them to ACER's informal opinion (May 15th)