

# WG European Market Design

Status Update

UG

Brussels, 19/03/2015

# WG meeting 15/01/2015

1. Detailed overview of **guideline** on Congestion Allocation and Congestion Management (**CACM**)
2. **Harmonised Auction Rules** (long term rights):
  - Overview and discussion of the main items
  - Current status: ongoing public consultation on the rules ([www.entsoe.eu](http://www.entsoe.eu)) until end of March. Consultation includes:
    - Harmonised rules (EU level)
    - Region and border specific annexes (incl. 1 annex related to CWE region and 1 annex related to BE-NL border) + some open questions
3. **Implementation projects** (CWE FBMC and N-WE+ XBID)

# Flow-Based Market Coupling

Status Update

UG

Brussels, 19/03/2015


# Last achievements and current status

- Publication of the “Parallel Run Performance Report” and the “Adequacy Study”
- Continuation of daily parallel run simulation over the winter
- Connectivity, Full Integration, Simulation and Member tests were or are organized
- Last Market Forum organized on March 6<sup>th</sup> in Paris
- Last annexes to the NRA approval package sent on March 13<sup>th</sup> (incl. the description of Euphemia’s Adequacy patch in case of scarcity)
- Preparation of the Go live and the post Go live period (incl. “CWE Consultative Group”)

All materials and publications: <http://www.casc.eu/en/Resource-center/CWE-Flow-Based-MC>

# Planning

- Last approval decision expected on April 23rd
- Go-live: first FB trading day on May 20th (for delivery on May 21st)



# XBID NWE+ project

Status Update

UG

Brussels, 19/03/2015

# Progress Made

- A 'Lock-In' was held mid-February to resolve open issues : equal treatment, performance, code base separation, DBAG cost proposal and legal topics (liabilities). All Business Blueprint Phase deliverables are signed-off.
- The XBID project parties made a joint submission to the NRAs requesting cost comfort on Friday 27th February.
- It is assumed that Development by DBAG will start beginning of April subject to cost comfort being received from all NRAs before the end of March, thereby enabling contract signature by all parties.

# 2nd XBID Users Group meeting

The 2<sup>nd</sup> XBID UG meeting will be held on Tuesday April 28<sup>th</sup> .

The agenda will include:

- An update on progress since the last User Group meeting
- Information about the planned project timeline
- An overview and summary of the LIPs and more detailed presentations a number of LIPs
- The opportunity for attendees to provide their feedback on the LIPs